
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:11 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 641 Date: 17-Jul-2014 Thursday

Approved Date:

Shift Hours: 08:00 am 10:00 pm Break: 06:00 Over Time:

Const Calendar Day: 773

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly safety meeting 0800-0900. Track progress of FWS mechanical piping installation. Inspect the
material for the CCO 96 drop plates, delivered to Pier 7. Misc MEP paperwork and write diaries.

Bid Item: 001 0-FSW-EFA.096CCO-096 Field Site Work

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Material Inspection

The drop plates to lower the west loop cable hand ropes to avoid the interferences between the hand ropes
and the dehumidification system ductwork were delivered to Pier 7 today.

The material was inspected, found to be free from damage, and the orange tags were pulled. The
accompanying COCs and orange tags were given to the Caltrans document control group.

001 0-FSW-EFA.096

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Change of

The mobilizaton to and from the bridge will be paid under the CCO 367 work performed during this shift.

In addition to the equipment used in performance of the work, the crew used a towed port-a-potty and a
light tower which will be paid via monthly invoice under CCO 354.

001 0-FWS-ELS.354

Bid Item: 001 0-PCR-EFA.367CCO-367 Pipe Interference with Cable Railing

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 2.00 0.00 10.00

JNM DAVID LAWPlumber/Pipefitter 4.00 0.00 0.00 4.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 641 Date: 17-Jul-2014 Thursday

Diary: Dispute

6" DIP/cable rail post
interference

The FWS crew, including Josh Johnson and Tim Esquivel, went on shift at 2000, then mobilzed to the
bridge, establishing themselves in a closure of the #1 lane of the WB bridge at 2045. Tom Colombo left
the bridge and went off shift after 4 hours.

The crew spent the shift shifting the PS-3 base plates for the 6" CCSF Reclaimed Water line north on the
PS-5 cross beams at PP 109 + 1800, PP 113 + 3700, PP 117 + 150, and PP 119 + 1100. These PS-3
were shifted to resolve the interference between the 6" DIP line and the cable rail posts per the direction
given in RFI 3631 and CCO 367.

The crew worked 2 hours of overtime on top of the 8 hours of straight time.

The crew used 2 crew trucks for 10 hours and one crew truck for 4 hours, and an electric drill and the 70
amp welding machine as a generator for 9 hours in performance of this work.

001 0-PCR-EFA.367
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